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TRAINING RANGE AND IMPAC T AREA

The following summary of progress is for the period from April 3 to April 9, 1998.

1. SUMMARY OF AC TIONS TAKEN

Water Level M easurements

A synoptic round of water level measurements was collected on April 1, 1998.  A water table contour
map based on these measurements is currently being prepared.

Plans and Reports

All Final FSPs are complete at this time.  Revision pages for the Groundwater FS P are currently
being prepared.

Meetings

A technical meeting was convened with EPA and MADEP on April 9 to discuss progress on the
project.  The next IAGS  Review  Team meeting is scheduled for April 30.  

2. SUMMARY OF DA TA RECEIVED

No results for explosives analyses were received during this reporting period.

3. DELIVERABLES SUBMITTED

Deliverables submitted during the reporting period included the following:

Weekly Progress Update (March 27 to April 2) April 3, 1998

4. SCHEDULED ACTIONS

No field activities are currently scheduled for next week.  Stormwater sampling will be performed at
remaining sampling locations if there is a storm of sufficient size to create runoff at these locations.


